Transportation Logistics Systems & Cayman Express

		Role	Owner	Estimated by Task	Actual by Task	Brian — Actual by Task	Noor — Actual by Task	Paul — Actual by Task	Zach — Actual by Task
Preliminary & Parallel Tasks									
	Architecture			12	6				
	Design architecture	Project Manager	**Zach**	12	6	1	1	1	3
	Requirements			9	10				
	Gather	Requirements Engineer	Paul, **Zach**	2	5		1	2	2
	Analyze	Requirements Engineer	Paul, **Zach**	4	4	1	1	1	1
	Specify	Requirements Engineer	Paul, **Zach**	3	1				1
	Documentation			28	5.5				
	Project Charter	Project Manager	**Paul**, Zach	2	0				
	Release Plan	Project Manager	**Paul**, Zach	2	0.5				0.5
	Requirements Document	Project Manager, Requirements Engineer	**Paul**, Zach	5	3	1		1	1
	Project Plan	Project Manager, Developers	**Brian, Noor, Paul, Zach**	5	2			1	1
	Architecture Document	Architect	**Brian**, Noor	4	0				0
	Test Report	Tester	**Noor**, Brian	8	0				
	User Guide & System Admin Doc	Developers, Requirements Engineer	Brian, Noor, Paul, **Zach**	2	0				
Iteration 1									
	Development			31	17				
	Determine technology needs	Developers	**Brian, Noor**, Paul, Zach	1	1				1
	Research and learn new language and environment: HTML, CSS, PHP, SQL, WordPress	Developers	**Brian, Noor**, Paul, Zach	20	7	1	1	1	4
	Set up development server software	Developers	**Brian, Noor**, Paul, Zach	3	4				4
	Create and implement source control (GitHub)	Developers	Brian, Noor, **Paul**, Zach	2	3			2	1
	Unit testing	Developers	**Brian, Noor**, Paul, Zach	2	0				
	Site map	Developers	**Brian, Noor**, Paul, Zach	3	2		1		1
	WordPress Installation	Developers	Brian, Noor, Paul, **Zach**	1	2				2
	Website Structure	Developers	Brian, Noor, Paul, **Zach**	2	2				2
Total				**81.5**	**40.5**	**4**	**5**	**9**	**24.5**